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ESTIMATE RUN 10/05/2016

ESTIMATE SUMMARY 09:20:58

CONTID: C19405         ESTIMATE NO: 0003 FINL 2005

PCN: 19405-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 Guardrail Replacement PERCENT TIME:

PROJECT NO: FSA 0404-053                  

US 40 GUARDRAIL REPLACEMENT

NAME OF ROAD: US 40

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

IDEAL FENCING CORPORATION PAY PERIOD ENDING

5795 IDEAL DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ERIE CO 80516     (303)962-8100 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 372,470.53 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 399,499.99 NON-PARTICIPATING 373.66

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,992.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

373.66

373.66

6,366.16

$

$

$

$

450.00

372,020.53

372,470.53

0.00

372,470.53

0.00

0.00

372,470.53

0.00

AMOUNT DUE 372,470.53 6,366.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,366.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

38.0 TIME ALLOW: 38

ORIG TIME ALLOW: 38

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/20/2014

01/20/2014

03/05/2015

03/05/2015

10/05/2016

09/05/2013

09/11/2013

10/01/2013

01/20/2014
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PCN: 19405-BID    ESTIMATE RUN 10/05/2016

PROJECT: FSA 0404-053                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:20:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0001 Added Item (Lump Sum)/ 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

1,100.00000

0002 Added Item (Lump Sum)/ EROSION REPAIR 1.000

0.000

900-00014  
 

3,020.001.000

0.00

1.000

L S 

3,020.00000

0003 Added Item (Lump Sum)/ Historical Documentation 1.000

0.000

900-00014  
 

1,353.761.000

0.00

1.000

L S 

1,353.76000

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1,535.001.000

0.00

1.000

L S 

1,535.00000

0010 Removal of Guardrail Type 3 13,470.000

0.000

202-01130  
 

30,307.5013,470.000

0.00

13,470.000

LF  

2.25000

0015 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

0.000

EACH

192.00000

0020 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

127.40000

0025 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

59.30000

0030 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

5.90000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

59.20000

0040 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

63.70000
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PCN: 19405-BID    ESTIMATE RUN 10/05/2016

PROJECT: FSA 0404-053                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:20:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

127.50000

0050 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

536.75000

0055 Guardrail Type 3 (6-3 Post Spacing) 10,370.000

0.000

606-00301  
 

162,809.0010,370.000

0.00

10,370.000

LF  

15.70000

0060 Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

0.000

EACH

610.00000

0065 End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

0.000

EACH

1,005.00000

0070 End Anchorage (Nonflared) 62.000

0.000

606-02003  
 

108,810.0062.000

0.00

62.000

EACH

1,755.00000

0075 *Mobilization 1.000

0.000

626-00000  
 

16,190.641.000

0.00

1.000

L S 

16,190.64000

0080 Public Information Services 1.000

0.000

626-01000  
 

1,900.001.000

0.00

1.000

L S 

1,900.00000

0085 *Flagging 553.750

0.000

630-00000  
 

16,778.63553.750

0.00

553.750

HOUR

30.30000

0090 *Traffic Control Inspection 20.000

0.000

630-00007  
 

1,346.0020.000

0.00

20.000

DAY 

67.30000

0095 *Traffic Control Management 36.000

0.000

630-00012  
 

24,233.4036.000

0.00

36.000

DAY 

673.15000
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PCN: 19405-BID    ESTIMATE RUN 10/05/2016

PROJECT: FSA 0404-053                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:20:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *Construction Traffic Sign (Panel Size A) 1.800

0.200

630-80341  
 

11.202.000

1.12

2.000

EACH

5.60000

0105 *Construction Traffic Sign (Panel Size B) 9.000

1.000

630-80342  
 

56.0010.000

5.60

10.000

EACH

5.60000

0110 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

3,370.002.000

337.00

2.000

EACH

1,685.00000

0115 *Drum Channelizing Device 5.400

0.600

630-80360  
 

269.406.000

26.94

6.000

EACH

44.90000

0120 *Traffic Cone 45.000

5.000

630-80380  
 

30.0050.000

3.00

50.000

EACH

0.60000

0125 *Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

0.000

EACH

565.00000

0130 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0135 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0140 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0145 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 372,020.53373.66372,020.53CURRENT AMT0200 $ $ $
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PCN: 19405-BID    ESTIMATE RUN 10/05/2016

PROJECT: FSA 0404-053                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:20:58

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0150 Sanitary Facility 1.000

0.000

620-00020  
 

450.001.000

0.00

1.000

EACH

450.00000

CAT 450.000.00450.00CURRENT AMT0400 $ $ $

$ 372,470.53373.66$372,470.53$CURRENT AMTPROJECT TOTAL


